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1.0 INTRODUCTION AND OVERVIEW 

This Contractor's Final Site Report was prepared by Environmental 

Quality Management, Inc. (EQ) in accordance with Section F.2.3.C of EO's 

Emergency and Rapid Response Services (ERRS) contract (EPA Contract No. 

EP-SS-08-02) with the U.S. Environmental Protection Agency (U.S. EPA). The 

report applies to: 

U.S. EPA Task Order No.: 0067 

U.S. EPA Site No.: B5YP 

Site Name & Location: Cadie Auto Salvage Site 

Belvidere, IL 

Section 2.0 provides a brief description of the Cadie Auto Salvage site 

and details the ERRS response approach, problems encountered, and solutions 

used to remedy the problems encountered. Section 3.0 presents a summary of 

all ERRS resources used, other related items or services delivered, and costs. 
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2.0 DESCRIPTION OF SITE AND ERRS RESPONSE APPROACH 

A written task order was received from the U.S. EPA on November 2, 

2010. The statement of work specified that EQ, at the discretion of the Federal 

On-Scene Coordinator (FOSC), Mr. Steve Faryan, was to: 

1) Perform emergency response services at the Cadie Auto Salvage 
site. 

The Cadie Auto Salvage Cylinder site is located at 1451 McKinley Avenue 

in Belvidere, Illinois. The site operated as an auto hauling and salvage yard until 

it ceased operations 2 years ago. Residential properties are located to the north 

and east of the site. Upon inspection of the facility, the Illinois Environmental 

Protection Agency observed a pole barn and a truck box with many various sized 

gas cylinders that are labeled "chlorine" and "poisonous gas". The truck box 

contained approximately 50 to 60 smaller-sized cylinders and the cylinders 

stored outside the pole barn were approximately 3 to 4 feet tall. Several gas 

cylinders contained materials that were known to be pyrophoric and poisonous 

and include sinale, triethyl borane, and chlorine. Inside a drum storage area are 

10 drums and a 2,000 gallon tank of waste oil. Approximately 60 drums of waste 

oil and gasoline were estimated to be on site. 

A site walk was conducted on 11/3/10 with the EPA, START, and the 

Illinois EPA. At that time, EQ was informed that a 20' storage container was 

onsite containing 244 hazardous gas cylinders in poor condition. The gas 

cylinders included reactives, explosives, and unknowns. EQ was directed to 

procure cylinder disposal immediately, and to provide fencing around the 

container and onsite security guards. The security guard service began on 

11/4/10, and a 6' chain link fence with barbed wire was installed around the 

storage container. A 12' double gate was installed in front of the fence by 

11/9/10. A 1 0' x 40' office trailer was mobilized for the command post, and 

temporary electric service was installed. A surveillance system was procured, 
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including a wireless intrusion sensor, a DVR recorder, and an audible alarm. 

The system will go off if someone enters the chain link fence illegally, and the 

local county sheriff will be notified. 

Two Laborers mobilized to the site on 11/8/10. Approximately 75 55-

gallon drums of waste oils, grease, and non-haz solids were collected for 

sampling. An abandoned small trailer located on the back of the property 

yielded small quantities of household waste items for identification and disposal. 

A mandatory site walk was conducted on 11/9/10 for the cylinder disposal 

contractors. An inventory of known and unknown cylinders, as well as pictures, 

was distributed to the bidders. The EPA insisted that no sampling of unknown 

cylinders be performed onsite. Bids were received on 11/15/10. 

EQ continued identification, sampling, and hazcatting of all onsite drums. 

Approximately 20 cubic yards of petroleum contaminated soil was removed from 

the rear of the auto yard where the drums were previously staged. Disposal 

samples were sent offsite for analysis, and EQ demobilized from the site on 

11/18/10 to await analytical results. 

Site remobilization occurred on 11/29/10. 733 gallons of flammable 

liquids were shipped to PSG, and the crew continued cutting and crushing empty 

55 gallon drums. SET mobilized three personnel to identify, inventory, label, 

package, and ship 218 hazardous waste cylinders to Cheswood, Texas. Per 

EPA request, no cylinders were opened onsite for identification purposes due to 

the proximity of a residential development and an elementary school. Two semi 

trailers were used to transport the 85 gallon overpacks that contained the 

cylinders. SET also loaded and transported lab pack waste containing aerosols, 

potassium permanganate, and bromide pentafluoride. This task was complete 

by 11/30/10, and the SET crew demobilized from the site on the same day. 

EQ completed cutting and crushing of the final empty 55 gallon drums. 

Three 20 cubic yard rolloff boxes of waste (containing 16 tons of petroleum 

contaminated soil, 4 tons of debris, and RCRA empty drums) were transported 

offsite for disposal at Lee County Landfill. All site activities were complete by 

12/2/10. The video surveillance system was removed from the empty cylinder 

storage container and returned, and a 5 gallon pail of mercury waste was sent to 
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Waste Management's recycling facility in Durand, Wisconsin. The temporary 

electric service was disconnected, and the office trailer and all remaining 

equipment and crew were demobilized from the site on 12/2/10. 
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3.0 ERRS RESOURCES, ITEMS, SERVICES & COSTS 

Appendix A of this report contains detailed lists of all ERRS labor, 

equipment, material items, and subcontracted services that were utilized to 

complete this ERRS delivery order response. Table 1 provides an overall cost 

summary for all ERRS resources used on this task order. 

TABLE 1. SUMMARY OF ERRS TASK ORDER COSTS 

LABOR: SUBTOTAL TOTAL 

EQ $25,691.31 $25,691.31 

EQUIPMENT: 

EQ $1,084.00 $1,084.00 

OTHER FIELD COSTS: 

EQ $283,838.70 $283,838.70 

TOTAL COST to DATE: 

(through 3/12/11) $310,614.00 

Appendix B contains waste transportation and disposal documentation, 

which identifies the waste types, volumes, and disposal methods used for offsite 

disposal. 
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